

County Of Sonoma Agenda Item Summary Report

Clerk of the Board Use Only
 Meeting Date Held Until
 / / / /
 Agenda Item No: Agenda Item No:
 _____ _____

Department: Transportation and Public Works

4/5 Vote Not Required

Contact:
Dixon Haun

Phone:
(707) 232-2231

Board Date:
10/20/2009

Deadline for Board Action:
10/8/2009

AGENDA SHORT TITLE: 2008 Pavement Preservation Program (M09003).

REQUESTED BOARD ACTION: Approve Contract Change Order No. 2 with International Surfacing Systems, for an estimated amount of \$302,060.95 for work required on 2008 Pavement Preservation Program (M09003) (First, Second, Third, and Fifth Supervisorial District).

CURRENT FISCAL YEAR FINANCIAL IMPACT

EXPENDITURES:

ADDITIONAL FUNDS REQUIRING BOARD APPROVAL:

Estimated Cost	\$302,061	Contingencies (Fund Name:)	\$0
Amount Budgeted	\$302,061	Unanticipated Revenue (Source:)	\$0
Other Available Appropriations (Explain Below)	\$0	Other Transfers (Source:)	\$0
Additional Requested	\$0	Additional Funds Requested	\$0

Explanation (if required):

Prior Board Action: 7/8/08: Board Action No. 31 authorized Director of Transportation and Public Works to produce plans and specification, call for bids, and award contract.

Alternatives – Results of Non-Approval: The two additional roads will not be added to the project.

Background: On July 16, 2009, the Department of Transportation and Public Works (TPW) awarded a contract to International Surfacing Systems (Contractor) for the construction of 2008 Pavement Preservation Program (M09003). TPW is requesting Contract Change Order No. 2 in the estimated amount of \$302,060.95 to compensate the Contractor for adding two additional County roads (Mark West Springs Road P.M. 10.45 – 12.97, and Adobe Road P.M. 12.19 – 13.69) to the project.

The original scope of work for this project included placement of polymer modified asphalt rubber chip seal and slurry seal on 6 County roads (Adobe Road P.M. 16.28 – 19.57, Arnold Drive P.M. 10.01 – 12.76, Guerneville Road P.M. 10.00 – 15.10, Lakeville Road P.M. 10.13 – 18.81, Petaluma Hill Road P.M. 13.73 – 18.81, and River Road P.M. 19.68 – 24.60). With the additional funding now available, TPW is requesting the addition of two County Roads that were alternate County Roads in the original contract bid.

The original contract price was \$3,412,330.24. There has been one prior contract change order (\$161,413.44) which reduced the contract cost by replacing the slurry seal treatment with a rubberized asphalt chip seal treatment. There have been no engineer's adjustments. The total estimated revised cost is \$3,573,743.68 (4.12% over the original contract amount) is within the Board approved contract amount. This project is funded by STPL Federal funds and Proposition 1B funds.

Recommendation:

Approve Contract Change Order No. 2 with International Surfacing Systems, for an estimated amount of \$302,060.95 for work required on 2008 Pavement Preservation Program (M09003) (First, Second, Third, and Fifth Supervisorial District).

Attachments: Location Maps (2)

On File With Clerk: Contract Change Order No. 2

CLERK OF THE BOARD USE ONLY

Board Action (If other than "Requested")

Vote: