

COUNTY OF SONOMA  
DEPARTMENT OF TRANSPORTATION  
AND PUBLIC WORKS  
2300 COUNTY CENTER DRIVE, SUITE B 100  
SANTA ROSA, CALIFORNIA 95403

Phillip M. Demery, Director



AREA CODE (707)  
ROADS ..... 565-2231  
TRANSIT ..... 585-7516  
REFUSE ..... 565-7940  
AIRPORT ..... 565-7243  
AIR POLLUTION..... 433-5911  
FAX ..... 565-2620  
[www.sonomacountypublicworks.com](http://www.sonomacountypublicworks.com)

September 26, 2008

**NOTICE TO PLANHOLDERS**

**FOR CONSTRUCTION OF**

**STATE ROUTE 12 CORRIDOR IMPROVEMENT PROJECT**

**Phase II, Stage 1**

**COUNTY PROJECT NO. C03401**

**CLARIFICATION NO. 1**

Section 10-1.12 COOPERATION, is clarified with the following:

If the Contractor's controlling operation of work is delayed due to PG&E's gas line construction, working days will be suspended until the gas line replacement is completed, and the existing gas line is no longer in operation.

The Contractor can only work on one side of Highway 12 at a time. The work on the easterly side of Highway 12 must be completed before work on the westerly side can commence. Work called for on the westerly side of Highway 12 can not start until the new gas line is complete and the existing gas line is no longer in operation.

Section 10-1.02 ORDER OF WORK, the sixth paragraph is clarified with the following:

The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectors have been installed, and all curb, gutter and sidewalk completed, and all work requiring excavation within the roadway completed and approved.

Original Signed

Janice Thompson, P.E.

CC: Kevin Howze, Rex Cummins, Dixon Haun, Larry Farmer